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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
PORTSMOUTH LIST OF DELIVERABLES 

 
The table below, Summary of Contract Deliverables, summarizes the specific products the Contractor shall submit to the DOE, the type of action DOE 
will perform, and the date/timeframe that the Contractor shall submit the product. Durations stated in the table are in calendar days unless otherwise 
noted. 
 
Deliverables are considered task order endpoints, work scope completions, products, reports or commitments that shall be delivered to DOE. The types 
of DOE actions are defined as: 

 
 Approval – The Contractor shall provide the deliverable to DOE for review and approval. Contractor is responsible for obtaining DOE approval. 

The initial deliverable shall be of sufficient quality, depth, thoroughness, and format to support DOE approval. DOE will review the deliverable 
and provide comments in writing. DOE comments will be discussed with the Contractor and the Contractor shall provide written responses. The 
Contractor shall re-write the documents to incorporate all DOE mandatory comments. Once DOE approves a deliverable or document, the 
Contractor shall place it under change control and shall make no changes to that document without further DOE approval. 
 

 Information – The Contractor shall provide the deliverable to DOE for information purposes. DOE will have the option of reviewing the 
information and providing comments. Contractor shall respond to all written comments.  When input is required to be provided to other 
contractors, a copy of what was provided must be provided to DOE for information to fulfill the deliverable. 

 
Summary of Contract Deliverables does not include all required deliverables identified in other applicable sections of the Contract, DOE directives, 
federal regulations, or regulatory documents. The Contractor shall be responsible for the compliance with all applicable standards, orders and regulations 
under the Contract.  
 
Revised deliverables must include a redlined copy of the previously approved version.  When subsequent submittals are in response to DOE comments 
on a previous submittal, the submittal must include a comment response summary and a redline showing the changes in response to comments. 
 

SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

1.  Deliverable Schedule C.2.1 Within 10 Days of NTP Approval 

2.  Updates/responses to Site Specific 
Advisory Board 

C.2.1 
Federal Advisory 
Committee Act 

As Requested Information 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

3.  Implementing Policies, Plans, and 
Procedures for Programs 

C.2.1 As Requested Information 

4.  Worker Safety and Health Program C.2.2.1 
10 CFR 851 

Within 30 Days of NTP, and at least 90 
Days prior to any significant changes or 
additions 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved WSHP 

Approval 

5.  Incident/Accident Reports (including 
subcontractor information) 

C.2.2.1 
DOE O 231.1 

Quarterly Information 

6.  Radiation Protection Program C.2.2.3 
10 CFR 835 
DOE O 458.1 

Within 40 Days of NTP, and at least 90 
Days prior to any significant changes or 
additions 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved RPP 

Approval 

7.  Environmental Radiological Protection 
Program 

C.2.2.3 
DOE O 458.1 

Within 40 Days of NTP, and at least 90 
Days prior to any significant changes or 
additions 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved ERP 

Approval  

8.  Integrated Safety Management System 
Description 

C.2.2.2 
DEAR 970.5223-1 

Within 30 Days of NTP Approval  

9.  Performance Objectives, Performance 
Measures, and Commitments (POMC’s) 

C.2.2.2 
DEAR 970.5223-1 

Annual Review/Update Approval 

10.  NEPA Evaluations/Checklists C.2.2.2 
 

As required Information 

11.  Environmental Management System C.2.2.2 
DOE O 436.1 

As Requested – submit copy of 
information provided to the designated 
EMS-lead Contractor 

Information 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

12.  Transportation Safety Document C.2.2.1 
DOE O 460.1 

Within 30 Days of NTP Approval  

13.  Quality Assurance Program C.2.2.5 
DOE O 414.1 

Within 40 Days of NTP, and when any 
significant changes or additions are 
made 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved QAP 

Approval 

14.  RESERVED    
15.  Contractor Assurance System 

Declaration 
C.2.2.6 
DOE O 226.1  

Annually Information 

16.  Status of Open Actions C.2.2.7 Monthly, List of Open Actions and 
Status 

Information 
 

17.  17.a. Contractor Assurance System 
(CAS) Description 
 
 
 
17.b. Quarterly Reports 

C.2.2.6 
DOE O 226.1 
 

Within 40 Days of NTP,  
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved CAS Description 
 
Quarterly  

Approval  
 
 
 
 
Information 

18.  Building/Project Emergency 
Contingency Plans 

C.2.2.4 
DOE O 151.1 

Within 40 Days of NTP or assignment, 
and as changes are needed 

Information 

19.  Input in the Portsmouth Site Emergency 
Plan 

C.2.2.4 
DOE O 151.1 

Annually, copy of input to DOE Information 

20.  Input in the Portsmouth Emergency 
Readiness Assurance Plan  

C.2.2.4 
DOE O 151.1 

Annually, copy of input to DOE Information 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

21.  Documentation of Flow-Down from the 
Portsmouth Site Emergency Plan for 
Infrastructure Facilities  

C.2.2.4 
DOE O 151.1 

Within 40 Days of NTP, or assignment, 
and as changes are needed 

Information 

22.  Input to the Portsmouth Site Continuity 
of Operations Plan (COOP) 

C.2.2.4 
DOE O 150.1 

Annually, copy of input to DOE Information 

23.  All-Hazard Survey Input for material 
Infrastructure Facilities/Activities 

C.2.2.4 
DOE O 151.1 

Within 40 Days of NTP, every three 
years or when significant changes 
occur; copy of input to DOE 

Information 

24.  RESERVED    
25.  Paducah Site/facility-specific 

Emergency Action Levels (EAL’s) 
C.2.2.4 
DOE O 151.1 

Within 40 Days of NTP, every three 
years or when significant changes 
occur; copy of input to DOE 

Information 

26.  RESERVED    
27.  RESERVED    
28.  Employee Concerns Status Report C.2.2.9 

DOE O 442.1 
Quarterly/Annually Information 

 
29.  Waste Generation Forecast C.2.2.10 

 
Within 60 Days of NTP Information 

30.  Annual Waste Forecast and Quarterly 
Updates 

C.2.2.10 By August 1 each year, and quarterly 
on the 15th following each quarter 

Information 
 

31.  Pollution Prevention Plan C.2.2.10 
Executive Order (EO) 13834 

Within 30 Days of NTP 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved Pollution Prevention 
Plan 

Approval 
 
 

32.  Recycle Report  C.2.2.10 
 

Monthly Report Information 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

33.  33.a. Monthly Progress Report 
 
 
 
 
 
b. Invoice Performance Report 
c. Annual Data Report 

C.2.4.1 
 
 
 
 
 
C.2.1.1, and J-13 
C.2.1.2, and J-13 

Monthly (not later than the 10th 
business day following the end of each 
calendar month) 
 
 
 
Monthly, in tandem with invoicing 
Annually, no later than November 30 

Information 
 
 
 
 
 
Approval 
Approval 

34.  Input in the Federal Portsmouth 
Integrated Site-wide Lifecycle Baseline 

C.2.4.1 As Requested Information 

35. Basis of Estimate (BOE) Statements C.2.4.1 Within 5 Days of NTP Information 
36. Work Breakdown Structure (WBS) and 

WBS dictionary, WBS/PWS Crosswalk 
C.2.4.1 45 days after NTP Approval 

37. Annual Work Plan C.2.4.1 
 

Annually by September 1 Information 

38.  Transition Plan 
 

C.3.1 Within 15 Days of NTP Approval 

39.  Transition Status Reports C.3.1 Weekly until Contract Transition is 
Complete 

Information 

40.  Consent Packages C.3.1 14 Days prior to award, longer based on 
complexity of award 

Approval 

41.  Safeguards and Security Training 
Program Plan 

C.3.2.1.1 
DOE O 470.4 
 

Annually or included in the approved 
Site Security Plan (SSP) 

Approval 

42.  Recommended Appointment of a 
Facility Security Officer (FSO) 

C.3.2.1.1 
DOE O 470.4 
 

Upon any change of FSO assignments Approval 

43.  FSO Training Certificate C.3.2.1.1 
DOE O 470.4 
 

Upon request Information 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

44.  Site Security Plan (including (1) 
collaboration and coordination with the 
Remediation and Deactivation 
contractors and (2) review of the DUF6 
Conversion Project Operational Site 
Security Plan addendum for compliance 
with the SSP and overall protection 
strategy for the site) 

C.3.2.1.2 
DOE O 470.4 
 

Within 40 Days of the NTP, and 
updated annually thereafter or when 
significant changes occur 

Approval 
 

45.  SECON Response Plan C.3.2.1.2 
DOE O  470.4 

Within 40 Days of the NTP, and 
updated annually thereafter or when 
significant changes occur 

Approval 

46.  Insider Threat Program Plan C.3.2.1.2 
DOE O 470.4 
DOE O 470.5 

Within 40 Days of the NTP, and 
updated annually thereafter or included 
in the approved SSP 

Approval 

47.  Site Demonstration Plan C.3.2.1.2 
DOE O 473.3 

Within 40 Days of the NTP, and 
updated annually thereafter or included 
in the approved SSP 

Approval 

48.  Site Active Shooter Training C.3.2.1.2 
DOE O 473.3 

Within 40 Days of the NTP, and 
updated annually thereafter or included 
in the approved SSP 

Approval 

49.  Chemical Screening Inventory Report C.3.2.1.2 
DOE O 470.3 
DOE O 470.4 

Annually by August 15 Information 

50.  S&S Data Calls C.3.2.1.2 As Requested 
 

Information 

51.  Annual Comprehensive S&S Site Self-
Assessment Report 

C.3.2.1.3.1 
DOE O 470.4 

Annually by September 30 Information  

52.  Corrective Action Plan for  Periodic 
DOE S&S Surveys 

C.3.2.1.3.3 
DOE O 470.4 

As Required Acceptance 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

53.  Quarterly Status Report of the S&S 
CAPs (to include Tracking and Trending 
Analyses of Deficiencies from DOE 
surveys) 

C.3.2.1.3.3 
DOE O 470.4 
 

Quarterly, if applicable, for the Fiscal 
Year (October 15, January 15, April 15, 
and July 15) 

Information 

54.  Performance Assurance Plan C.3.2.1.3.2 
DOE O 470.4 
 

Within 40 Days of the NTP, and 
updated annually thereafter 

Approval 
 

55.  Incidents of Security Concern Program 
Plan  

C.3.2.1.3.4 
DOE O 470.4 
 

Within 40 Days of the NTP, and 
updated annually thereafter included in 
the approved SSP 

Approval 
 

56.  Appoint Inquiry Official(s) C.3.2.1.3.4 
DOE O 470.4 
 

Within 30 Days of the NTP, and as 
necessary throughout contract 
performance 

Approval 
 

57.  Security Management in Contracting 
Plan 

C.3.2.1.4.1 
DOE O 470.4 
 

Within 40 Days of the NTP, and 
updated annually thereafter 

Approval 
 

58.  Access Control Program Plan C.3.2.3.1 
DOE O 473.3 

Within 40 Days of the NTP, and 
updated annually thereafter included in 
the approved SSP 

Approval 
 

59.  Operations Security Program Plan C.3.2.4.3 
DOE O 471.6 

Within 40 Days of the NTP, and 
updated annually thereafter included in 
the approved SSP 

Approval 
 

60.  Classification Program Plan C.3.2.4.4 
DOE O 475.2 

Within 40 Days of the NTP, and 
updated annually thereafter or included 
in the approved SSP 

Approval 

61.  Classified/Declassified Program Status 
Report 

C.3.2.4.4 Quarterly  Information 

62.  Recommended Appointment of a 
Classification Officer 

C.3.2.4.4 
DOE O 475.2 

Within 60 Days of the NTP or as 
needed 

Approval 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

63.  Transportation Security Plan for 
Classified Matter, UCNI, ECI 

C.3.2.4.5.1.1.1 
DOE O 471.6 
DOE O 473.3 
DOE O 461.1 

Within 60 Days of NTP, and annually 
thereafter 

Approval 
 

64.  Foreign Visits and Assignments 
Program Plan 

C.3.2.7 
DOE O 142.3 

Within 40 Days of the NTP, and 
updated annually thereafter included in 
the approved SSP 

Approval 

65.  RESERVED    
66.  RESERVED    
67.  RESERVED    
68.  RESERVED    
69.  RESERVED    
70.  Five Year Site Plan or Ten Year Site 

Plan 
C.3.4.1.1.4 
 

Annually, as requested by DOE-HQ or 
PPPO 

Approval 

71.  Input to the Site Sustainability Plan  C.3.4.1.1.5 
DOE O 436.1 

Annually, copy of input to DOE Information 

72.  Required Documentation to Support 
Disposition of Government-owned 
Property  

C.3.4.1.2 
DOE O 458.1 

Per Occurrence Approval  

73.  Required Documentation to Support 
Disposition of Classified Equipment and 
Material 

C.3.4.1.2 
41 CFR 109.45.309-52 
 

Per Occurrence Approval 

74.  Required Documentation to Support 
Disposition of High-Risk Property 

C.3.4.1.2 
 

Per Occurrence Approval 

75.  Maintenance Status Updates C.3.4.2.4.2 As Requested Information 
76.  Monthly Maintenance Report C.3.4.2.7 Monthly Information 
77.  Preventative Maintenance Program C.3.4.3.2.1 Within 120 Days of NTP, and when 

any changes or updates are made 
Approval 

78.  Paved Surfaces Inspection Report C.3.4.4.3.3 Annually Information 
79.  Unpaved Surfaces Inspection Report C.3.4.4.3.4 Annually Information 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

80.  Bridge Inspection Report C.3.4.4.3.6 
23 CFR 650.301 
National Bridge Inspection 
Standards 

Annual Information 

81.  Space Cleaning Plan C.3.5.1.3 Within 60 Days of NTP, and when any 
changes or updates are made 

Approval 

82.  Mowing Plan C.3.5.2.3 Within 60 Days of NTP, and annually 
thereafter 

Approval 

83.  Snow and Ice Removal Plan C.3.5.3.3 Within 60 Days of NTP, and Updated 
Annually by August 30 

Approval 

84.  License and Permits for Pest Control 
Services 

C.3.5.4.2 Before work commences Information 

85.  Records of  Pest Control Operations  C.3.5.4.3 As Requested Information 
86.  Labels and Material Safety Data Sheets 

for Proposed Pesticides 
C.3.5.4.4 At least 14 Days prior to use Approval 

87.  RESERVED    
88.  RESERVED    
89.  RESERVED    
90.  RESERVED    
91.  Records Management Plan C.3.6.3 

36 CFR 
Chapter XII,  Subchapter B 

Within 60 Days of NTP, and when any 
changes or updates are made 

Approval 

92.  Image Quality Statistical Sampling Plan C.3.6.3.1 Within 120 Days of NTP, and when an 
changes or updates are made 

Approval 

93.  Records Inventory and File Plan and 
Updates 

C.3.6.4.2 
36 CFR 
Chapter XII,  Subchapter B 
DOE O 243.1 

Initial Plan within 120 Days of NTP 
and updated annually thereafter 

Approval 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

94.  Vital (Essential) Records Plan/Inventory 
and Updates 

C.3.6.3.3 
36 CFR 
Chapter XII,  Subchapter B 
DOE O 243.1  

Initial Plan within 120 Days of NTP 
and updated annually thereafter 

Approval 

95.  List of Electronic Information Systems C.3.6.4.1 
DOE O 243.1 

Annually Information 

96.  Records Management Data Call 
Responses 

C.3.6.5.4 In accordance with Section C.3.6 Information 

97.  CERCLA Administrative Record 
Indices 
  

C.3.6.5.5  
42 USC §9613(k),  
40 CFR §300.800, ff. 
HSWA, 42 U.S.C. 6901 

Quarterly 
 
 
 

Information  
 
 
 

98.  Six-month forecast of health 
physics/radiological survey support for 
Records 

C.3.6.5.6  Semiannually to the D&D Contractor, 
copy to DOE 

Information 

99.  RESERVED    
100. Records Disposition Plan C.3.6.5.6 

C.3.6.6 
36 CFR 
Chapter XII,  Subchapter B 

Initial Plan within 120 Days of NTP 
and updated when changes occur 

Approval 

101. Training Course Content and Training 
Schedule 

C.3.9.2 Within 60 Days of NTP, and updated 
semiannually thereafter 

Approval 

102. Energy Employee Occupational Injury 
Compensation Program Act Records, 
Claims Information, and Reports 

C.3.11 
H.15 
Public Law 106-398, 42 
U.S.C. 7384, et seq.  

Monthly Financial Report, and 
individual responses as requested 

Information 

103. Computing and IT Staffing Plan C.3.12 Within 30 Days of the NTP, and as 
necessary throughout contract 
performance 

Approval 

104. RESERVED    
105. RESERVED    
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

106. RESERVED    
107. Annual IT Equipment Management Plan C.3.12.2.4 Annually, June 1 Approval 
108. Annual Report of Required Portsmouth 

Site Software Licenses 
C.3.12.2.11 Annually by November 1 Information 

109. Contract Close-out Plan C.3.13 6 Months prior to Contract expiration Approval 
CONTRACTOR HUMAN RESOURCES MANAGEMENT 

110. Pension Management Plan H.5 
DOE O 350.1 

Annually within 45 days after the last 
day of the plan year 

 Information 

111. PRB Management Plan H.5 Annually  Information 
112. Employee Benefits Value Study  H.5 Every two years Approval 
113. Employee Benefits Cost Study 

Comparison 
H.5 Annually Approval 

114. Benefit Corrective Action Plans H.5 As Required Approval 
115. Actuarial Valuation Reports H.5 Annually Information 
116. ERISA Section 103 Audit Report H.5 Annually Information 
117. Copy of IRS Form 5500 H.5 Annually Information 
118. Copy of IRS Form 5300 H.5 Annually Information 
119. Changes to Pension Plan H.5 As Required Approval 
120. Reserved n/a n/a n/a 
121. Reserved n/a n/a n/a 
122. Collective Bargaining Agreement(s) H.8 Within 30 Days of Ratification Information 
123. Economic Parameters for Collective 

Bargaining 
H.8 As Required Approval 

124. Report of Settlement H.8 Quarterly (as applicable) Information 
125. Workforce Restructuring Information 

and Reports (including a Workforce 
Restructuring Plan if required) 

H.9 As Required Approval 

FINANCIAL/BUDGET 
126. Report Associated with DOE Orders 

Regarding Inspector General and 
General Accounting Office Activities 

DOE O 221.1 

DOE O 221.2 

As Required Approval 
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SUMMARY OF CONTRACT DELIVERABLES 

 
Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

127. Federal Managers Financial Integrity 
Act Report 

Public Law 97-255 As Required Information 

128. Employer’s Disclosures about Pensions 
and Other Postretirement Benefits 

Statement of Financial 
Accounting Standards 
(SFAS) 87, 106, and 132 

As Required, and As Requested Information 

129. Environmental Liabilities Data SFFAS 5, 6, and 12  

Financial Accounting 
Standards Advisory Board 
(FASAB) Technical Bulletin 
2006-1 

As Requested Information 

130. Environmental, Safety and Health 
Liabilities Data 

SFFAS 5, 6, and 12  

Financial Accounting 
Standards Advisory Board 
(FASAB) Technical Bulletin 
2006-1 

As Requested Information 

OTHER DELIVERABLES 
131. Press Releases H.26 At least 10 Days prior to planned issue 

date 
Approval 

132. Workforce Transition Agreements H.6 Within 10 Days of NTP Information 

133. Workforce Transition Plan H.6 Draft: Within 15 Days of NTP 
Final: Within 30 Days of NTP 

Information 

134. Final Workforce Transition Agreements 
and Written Description of Processes 

H.6 Within 45 Days of NTP Information 

135. Hiring Preferences Reports H.6 Weekly, and as required Information 

136. Draft Benefits Transition Plan and a list 
of requested documents 

H.6 Within 15 Days of NTP Information 

137. Transition Plans and Processes H.6 Within 20 Days of NTP Information 
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Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

138. Benefits Transition Plan, including any 
new plans, and transition agreements 

H.6 Draft: Within 30 Days of NTP 
Final: Within 45 Days of NTP 

Information 

139. Complete any Transitions into the ETTP 
MEPP, PRB plants, and other existing 
pension plans 

H.6 Within 60 Days of NTP Information 

140. Reserved n/a n/a n/a 

141. OCI Management Plan H.21 Within 15 Days of NTP Approval 

142. Detailed Plan for Phase-Out and Phase-
In of Operations 

H.47 Within 15 Days of NTP Information 

143. Annual Information Regarding 
Sustainable Acquisition 

I.160 As Requested Information 

144. iBenefit Required Submittals H.6 As Required Information 
145. Draft Releases of Information H.26 10 calendar days prior to planned 

issuance 
Approval 

146. Environmental Permit Information H.49 As Required Approval 
147. Privacy Act Systems of Record 

Notification 
H.15 Annually Information 

148. Projection of Government Furnished 
Services and Items 

H.39 Within 30 Days of NTP and quarterly 
thereafter or at least 45 days prior to 
any amendments to the projection  

Information 

149. Notification of Foreign National 
Participation in Performance of Work 

H.54 As Required Information 

150. OMB Standard Form LLL, Disclosure 
of Lobbying Activities 

I.9 Within 30 days of the end of the 
calendar quarter in which a change 
occurs 

Information 

151. Code of Business Ethics and Conduct I.10 Within 30 Days of NTP Information 

152. Reporting Executive Compensation and 
First-Tier Subcontract Awards 

I.16 Annually Information 
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Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

153. Update of Publicly Available 
Information Regarding Responsibility 
Matters 

I.25 Semi-annually Information 

154. Equal Opportunity Compliance 
Information 

I.65 As Requested Information 

155. Equal Opportunity Report (EEO-1) I.65 Annually by September 30 Information 

156. Affirmative Action Compliance 
Program 

I.66 
41 CFR 60 

As Required and As Requested Information 

157. Affirmative Action Program for 
Veterans and Workers with Disabilities 

I.67 and I.68 As Required Information 

158. Federal Contractor Veterans’ 
Employment Report (VETS-100A 
Report) 

I.69 Annually by September 30 Information 

159. Annual Bio-based Purchases Report I.79 Annually by October 31 Information 

160. Material Safety Data Sheet I.80 As Required Information 

161. Bankruptcy Notification I.128 As Applicable Information 

162. Consent to Subcontract I.131 As Required Approval 

163. RESERVED    

164. Report of Physical Inventory Results 
(All Government Furnished Property) 

FAR 52.245-1 (f)(1)(iv) Annually by September 30 Information 

165. Reports of Loss, Damage, Destroyed, or 
Stolen Property 

FAR 52.245-1 (f)(1)(iv) Per occurrence by 5th 
Day of the month 
beginning the date of 
transition 

Information 

166. Final Physical Completion or 
Termination Inventory (All Government 
Furnished Property) 

FAR 52.245-1 (f)(1)(iv) At least 60 days prior to 
contract completion 

Information 
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Deliverable Name Requirement Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

167. Workplace Substance Abuse Program I.169 
10 CFR 707 

Within 30 Days of the NTP, and 
updated annually thereafter or when 
significant changes occur 

Approval 

168. Workplace Substance Abuse Plan 
Reports 

I.169 
10 CFR 707 

Semi-annually Information 

169. Employee Assistance Program 
Implementation Plan 

DOE O 350.1 Within 30 Days of the NTP, and when 
significant changes occur 

Approval 

170. Annual Report of Sales and Exchange 
Transactions 

41 CFR 102-39.75 Annually Information 

171. Property Furnished to Non Federal 
Activities 

41 CFR 102-36.295 Annually Information 

172. Motor Vehicle Fleet Reports 41 CFR 102-34.345 
41 CFR 109-38.9 

Annually  Information 

173. Diversity Program H.25 Submittal: Within 30 Days of NTP 
Implementation: Within 10 Days of CO 
Approval 

Approval 

174. Annual Diversity Report H.25 Annually Approval if any 
proposed changes, 
Information if no 
proposed changes 

175. Affirmative Action Program for Females 
and Minorities 

I.66 As Required Information 

 


